COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 22/ 2013

ESTI MATE SUMVARY 12: 30: 02
CONTI D: C18103 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18103- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 21.0  DAYS TI VE ALLOW 24 WORK DAYS
REC PATH RESURFACE - ALMA TO F PERCENT TIME.  87.50 ORI G TI ME ALLON 22 WORK DAYS
PRQIECT NO STEC540- 013
REC PATH RESURFACE - ALMA TO F
NAVE OF ROAD: 009C
PRQIECT COUNTI ES: PARK, REG ON 1
CONTRACTOR:
PAVEMENT MAI NTENANCE SERVI CES, | NC. PAY PERI OD ENDI NG 02/ 22/ 2013 DATE TI ME STARTED 03/ 05/ 2012
7962 CR152 DATE LET 02/ 16/ 2012 DATE WORK BEGAN
DATE AWARDED 02/ 23/ 2012 DATE TI ME STOPPED 08/ 02/ 2012
DATE CONTRACT EXECUTED 03/ 05/ 2012 DATE ACCEPTED 08/ 02/ 2012
SALI DA CO 81201 719 539 1400 DATE NOTI CE TO PROCEED 03/ 05/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 380, 091. 20 PARTI Cl PATI NG $ 189, 801. 20 $ 13, 311. 02
AWARD PRQIECT AMT: $ 284, 236. 25 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 49. 94% TOTAL EARNI NGS 189, 801. 20 13,311. 02
FUNDS AVAI LABLE: $ 190, 290. 00 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 189, 801. 20 13, 311. 02
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -4, 263.54 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 185, 537. 66 13, 311. 02
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 185, 537. 66 13, 311. 02
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 13, 311. 02

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18103 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18103-BI D ESTI MATE RUN 02/ 22/ 2013
PRQIECT: STEC540- 013 ESTI MATE NO 0002 12: 30: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
3, 875. 00000 1. 000 3,875. 00
0010 202-00090 Renoval of Delineator 16. 000 0. 000
EACH 0. 000 0. 00
9. 45000 0. 000 0. 00
0015 202- 04002 C ean Cul vert 1. 000 0. 000
EACH 1. 000 1, 080. 00
1, 080. 00000 1. 000 1, 080. 00
0020 203- 01500 Bl adi ng 12. 000 12. 000
HOUR 0. 000 0. 00
84. 00000 12. 000 1, 008. 00
0025 203-01594 Conbi nati on Loader 12. 000 4. 000
HOUR 8. 000 761. 60
95. 20000 12. 000 1, 142. 40
0030 203-02330 Labor er 30. 000 15. 000
HOUR 0. 000 0. 00
27. 00000 15. 000 405. 00
0035 208- 00002 Erosi on Log (12 Inch) 900. 000 48. 000
LF 0. 000 0. 00
3. 25000 48. 000 156. 00
0040 208- 00034 Gravel Bag 200. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0045 208-00103 Renoval and Disposal of Sedinment (Labor) 48. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0. 00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 24. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0055 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00



CONTI D C18103 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18103-BI D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: STEC540- 013 ESTI MATE NO 0002 12:30: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208- 00205 Erosi on Control Supervisor 52. 000 0. 000
HOUR 52. 000 2, 366. 00
45. 50000 52. 000 2, 366. 00
0065 210-00810 Reset Gound Sign 10. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0070 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
4, 480. 00000 0. 000 0. 00
0075 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
4, 480. 00000 0. 000 0. 00
0080 213-00002 Mil ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0085 213-00061 Mil ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
22. 00000 0. 000 0. 00
0090 216- 00201 Soi | Retention Bl anket (Straw Coconut) 55. 000 0. 000
SY 55. 000 481. 25
8. 75000 55. 000 481. 25
0095 304- 06000 Aggregate Base Course (Cl ass 6) 321. 650 321. 650
TON 0. 000 0. 00
41. 00000 321. 650 13, 187. 65
0100 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 30. 170 30. 170
TON 0. 000 0. 00
225. 00000 30. 170 6, 788. 25
0105 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 2,412.000 2,388. 300
TON 0. 000 0. 00
76. 65000 2, 388. 300 183, 063. 20
0110 411-10255  Enulsified Asphalt (Sl ow Setting) 1, 508. 000 0. 000
GAL 0. 000 0. 00
3. 40000 0. 000 0. 00



CONTI D: C18103 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18103-BI D ESTI MATE RUN 02/ 22/ 2013
PRQIECT: STEC540- 013 ESTI MATE NO 0002 12:30: 02
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 607-11525 Fence (Pl astic) 800. 000 710. 000
LF 0. 000 0. 00
1. 75000 710. 000 1,242.50
0120 612-00001 Del i neator (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0125 612-00002 Del i neator (Type I1) 4.000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0130 612-00003 Delineator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0135 614-00011 Sign Panel (Cass I) 27. 000 0. 000
SF 27.000 438.75
16. 25000 27.000 438.75
0140 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 72.000 0. 000
LF 72.000 1,051. 20
14. 60000 72.000 1,051. 20
0145 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 0. 000
EACH 6. 000 2, 052. 00
342. 00000 6. 000 2, 052. 00
0150 626- 00000 Mobi | i zati on 1. 000 0.997
LS 0. 003 77.70
25, 900. 00000 1. 000 25, 900. 00
0155 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
850. 00000 1. 000 850. 00
0160 630- 00000 Fl aggi ng 800. 000 138. 500
HOUR 0. 000 0. 00
23. 65000 138. 500 3,275.53
0165 630- 00007 Traffic Control Inspection 22. 000 22.000
DAY 0. 000 0. 00
71. 50000 22.000 1, 573.00



CONTI D C18103 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18103-BI D ESTI MATE RUN 02/ 22/ 2013
PRQIECT: STEC540- 013 ESTI MATE NO 0002 12: 30: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 Traffic Control Managenment 22.000 5. 000
DAY 0. 000 0. 00
534. 00000 5. 000 2,670. 00
0175 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 1. 800
EACH 0. 200 11. 00
55. 00000 2.000 110. 00
0180 630-80341 Construction Traffic Sign (Panel Size A) 4.000 3. 600
EACH 0. 400 6. 60
16. 50000 4.000 66. 00
0185 630- 80342 Construction Traffic Sign (Panel Size B) 26. 000 23. 400
EACH 2.600 57. 20
22.00000 26. 000 572.00
0190 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 3. 600
EACH 0. 400 8. 80
22.00000 4.000 88. 00
0195 630- 80355 Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 132. 00
660. 00000 2.000 1, 320. 00
0200 630- 80360 Drum Channel i zi ng Devi ce 50. 000 9. 000
EACH 1. 000 16. 50
16. 50000 10. 000 165. 00
0205 630-80380 Traffic Cone 100. 000 64. 800
EACH 7.200 7.92
1.10000 72.000 79. 20
0210 700-70010 F/ A M nor Contract Revisions 9, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0220 700-70016 F/ A Fuel Cost Adjustnent 1, 500. 000 1, 135. 580
F A 0. 000 0. 00

1. 00000 1, 135. 580 1, 135. 58



CONTI D C18103 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18103-BI D ESTI MATE RUN 02/ 22/ 2013
PRQIECT: STEC540- 013 ESTI MATE NO 0002 12: 30: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70019  F/A Asphalt Cenent Cost Adj ustment 50, 000. 000 -9,178. 640
FA 0. 000 0.00
1. 00000 -9,178. 640 -9,178. 64
0230 700-70025 F/A Quality Incentive Paynent 9, 800. 000 - 61, 924. 170
FA 0. 000 0.00
1. 00000 - 61, 924. 170 - 61, 924. 17
0235 700-70380  F/A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0245 604-00305 Inlet Ty C (5 Ft) 1. 000 0. 000
EACH 1. 000 4,200. 00
4, 200. 00000 1. 000 4,200. 00
0250 506-00209 Riprap (9 In) 5. 000 0. 000
cy 5. 000 562. 50
112. 50000 5. 000 562. 50

CAT 0200 CURRENT AMI  $ 379,916.20 $ 13,311.02 % 189, 801. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0240 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 175.00 $ 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI  $ 380,091.20 $ 13,311.02 % 189, 801. 20



